( t . 1787 Sentry Parkway West
eosyrl eC Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WwWWw.geosyntec.com

4 January 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 5
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U?2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

Ll i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment. Monthly Progress Report

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
Chris Voci, Geosyntec (via email)
File - PHOO013

NP50U2 MPR Cover Letter
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MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 5
USEPA Unilateral Administrative Order Reporting Period: December 2012
Docket No. CERCLA 03-2012-0205DC Report Date: 4 January 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP50U2)
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26.

1) Work Plans, Plans and Other Deliverables
*  Submittals
o None

* In Agency Review
o Remedial Design Work Plan (RDWP) dated 29 November 2012.

* Comments or Approvals Received this Period
o None

e In Production
o None

2) Actions Completed During Reporting Period to Achieve Compliance

* Receipt of document/data/information regarding NP5 on compact disk from USEPA on
20 November 2012.

* Pursuant to Section VI Paragraph 25.a of the UAO, prepared and submitted the RDWP to
USEPA and PADEP on 29 November 2012.

3) Validated Data/Results and Tests Received and/or Generated

4) Health & Safety Update
* None

5) Quality Assurance
* No new activities

6) Concerns Encountered and Corrective Actions Taken
* None
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7) Anticipated Near-Term Project Schedule

* Actions Scheduled for Next Reporting Period
o None

* Progress of Construction
o None

* Unresolved Delays Anticipated, and Actions to be Taken
o None

* Anticipated Modifications to Work Plans or Other Schedules
o None

8) Upcoming Meetings and Conference Calls

* 16 January 2013 at 9:30 AM, EPA Region III offices in Philadelphia, PA — Technical
meeting to discuss RDWP submittal.
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